

DATA	ORA INIZIO	TEMPO IMPIEGATO	NOME PERSONA	PROGETTO	FASE	DISCIPLINA	ITERAZIONE	NOTE
22/03/2016	9.30	120	Maria, Alfredo, Gabriele	Perfect Places	Inception	Requirements	0	Primo incontro e analisi del problema
01/04/2016	9.30	120	Maria, Alfredo, Gabriele	Perfect Places	Inception	Requirements	0	Elicitazione requisiti
02/04/2016	9.30	120	Maria, Alfredo, Gabriele	Perfect Places	Inception	Requirements	0	Elicitazione casi d'uso
15/04/2016	9.30	180	Maria, Alfredo, Gabriele	Perfect Places	Inception	Requirements	0	Documento di Vision
17/04/2016	9.30	60	Maria, Alfredo, Gabriele	Perfect Places	Inception	Requirements	0	Matrice tracciabilità
26/04/2016	9.30	180	Maria, Alfredo, Gabriele	Perfect Places	Elaboration	Analysis and design	1	Use Case Diagrams
03/05/2016	9.30	120	Maria, Alfredo, Gabriele	Perfect Places	Elaboration	Analysis and design	1	Activity Diagrams
05/05/2016	9.30	120	Maria, Alfredo, Gabriele	Perfect Places	Elaboration	Analysis and design	1	Sequance Diagrams
17/05/2016	9.30	120	Maria, Alfredo, Gabriele	Perfect Places	Elaboration	Analysis and design	1	Class Diagrams
30/05/2016	9.30	120	Maria, Alfredo, Gabriele	Perfect Places	Construction	Implemetation	2	Model in Java, JSP, JS: Login, Logout
02/06/2016	9.30	120	Maria, Alfredo, Gabriele	Perfect Places	Construction	Implemetation	2	Model in Java, JSP, JS: Registrazione
05/06/2016	9.30	120	Maria, Alfredo, Gabriele	Perfect Places	Construction	Implemetation	2	Model in Java, JSP, JS: Gestione del Profilo Personale
11/06/2016	9.30	120	Maria, Alfredo, Gabriele	Perfect Places	Construction	Implemetation	2	Model in Java, JSP, JS: Gestione Locazioni
19/06/2016	9.30	120	Maria, Alfredo, Gabriele	Perfect Places	Construction	Implemetation	2	Model in Java, JSP, JS: Gestione Posta
21/06/2016	9.30	120	Maria, Alfredo, Gabriele	Perfect Places	Construction	Implemetation	2	Model in Java, JSP, JS: Gestione Prenotazioni
23/06/2016	9.30	120	Maria, Alfredo, Gabriele	Perfect Places	Construction	Implemetation	2	Model in Java, JSP, JS: Gestione Utenti
26/06/2016	9.30	120	Maria, Alfredo, Gabriele	Perfect Places	Construction	Implemetation	2	Model in Java, JSP, JS: Ricerca Locazione
29/06/2016	9.30	120	Maria, Alfredo, Gabriele	Perfect Places	Construction	Implemetation	2	Model in Java, JSP, JS: Visualizza Preventivo
30/06/2016	9.30	120	Maria, Alfredo, Gabriele	Perfect Places	Construction	Implemetation	2	Model in Java, JSP, JS: Crea Amministratore
01/07/2016	9.30	120	Maria, Alfredo, Gabriele	Perfect Places	Construction	Implemetation	2	Model in Java, JSP, JS: Gestione Lingua
03/07/2016	9.30	120	Maria, Alfredo, Gabriele	Perfect Places	Construction	Implemetation	2	Model in Java, JSP, JS: Gestione Aiuto
04/08/2016	9.30	60	Maria, Alfredo, Gabriele	Perfect Places	Construction	Test	3	Testing
05/08/2016	9.30	60	Maria, Alfredo, Gabriele	Perfect Places	Construction	Test	3	Testing
07/08/2016	9.30	60	Maria, Alfredo, Gabriele	Perfect Places	Construction	Test	3	Testing
08/08/2016	9.30	60	Maria, Alfredo, Gabriele	Perfect Places	Construction	Implemetation	3	Correzione codice a seguito di un bug
09/08/2016	9.30	60	Maria, Alfredo, Gabriele	Perfect Places	Construction	Test	3	Testing
10/08/2016	9.30	60	Maria, Alfredo, Gabriele	Perfect Places	Construction	Test	3	Testing
12/08/2016	9.30	60	Maria, Alfredo, Gabriele	Perfect Places	Transition	Project Management	4	Incontro conclusivo
13/02/2017	9.30	120	Maria, Alfredo, Gabriele	Perfect Places	Transition	Transition	4	Presentazione progetto